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ESTIMATE RUN 02/09/2016

ESTIMATE SUMMARY 09:24:09

CONTID: C19657R        ESTIMATE NO: 0004 PROG 2005

PCN: 19657R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 FY15 CONCRETE PM PROJECT PERCENT TIME:

PROJECT NO: STMR200-198                   

R2 FY15 CONCRETE PM PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,361,660.80 PARTICIPATING $ $ 320,692.07

AWARD PROJECT AMT: 2,177,101.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,648.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.50

WORK DAYS

WORK DAYS

62.16%

893,747.29

320,692.07

320,692.07

317,043.08

$

$

$

$

1,467,913.51

0.00

1,467,913.51

0.00

1,467,913.51

-32,656.52

0.00

1,435,256.99

0.00

AMOUNT DUE 1,435,256.99 317,043.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 317,043.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

EL PASO  

70.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/24/201501/30/2016

07/30/2015

08/06/2015

08/24/2015

08/24/2015
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 20.000

0.000

202-00200  
 

840.0020.000

0.00

35.000

SY  

42.00000

0010 Removal of Curb and Gutter 421.000

0.000

202-00203  
 

6,315.00421.000

0.00

442.000

LF  

15.00000

0015 Removal of Concrete Curb Ramp 33.000

0.000

202-00206  
 

1,386.0033.000

0.00

33.000

SY  

42.00000

0020 *Removal of Concrete Pavement 3,519.000

1,584.000

202-00210  
 

214,326.005,103.000

66,528.00

7,150.000

SY  

42.00000

0025 Removal of Concrete Footing 1.000

0.000

202-00900  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0030 Sawing Concrete (6 Inch) 89.000

0.000

202-05006  
 

445.0089.000

0.00

289.000

LF  

5.00000

0035 Unclassified Excavation 311.000

264.000

203-00000  
 

21,275.00575.000

9,768.00

980.000

CY  

37.00000

0040 Erosion Log (12 Inch) 52.000

0.000

208-00002  
 

208.0052.000

0.00

500.000

LF  

4.00000

0045 Aggregate Bag 130.000

0.000

208-00035  
 

1,300.00130.000

0.00

380.000

LF  

10.00000

0050 Concrete Washout Structure 6.000

1.000

208-00045  
 

7,000.007.000

1,000.00

8.000

EACH

1,000.00000

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,500.00000
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Trash 24.000

0.000

208-00107  
 

1,080.0024.000

0.00

100.000

HOUR

45.00000

0065 Erosion Control Supervisor 50.000

18.000

208-00205  
 

3,060.0068.000

810.00

100.000

HOUR

45.00000

0070 *Reset Pedestal Pole 1.000

0.000

210-00858  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0071 Seeding (Native) CO #2 Added Item 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

3,780.00000

0072 Soil Conditioning CO #2 Added Item 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,885.00000

0073 Mulching (Weed Free Straw) CO #2 Added Item 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

3,270.00000

0074 Mulch Tackifier CO #2 Added Item 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

10.00000

0075 Aggregate Base Course (Class 6) 315.000

264.000

304-06007  
 

39,198.30579.000

17,872.80

935.000

CY  

67.70000

0080 *Concrete Pavement (9 Inch) 0.000

1,584.000

412-00900  
 

171,072.001,584.000

171,072.00

3,599.000

SY  

108.00000

0085 *Concrete Pavement (9 Inch) (Fast Track) 3,267.000

0.000

412-00920  
 

414,909.003,267.000

0.00

3,359.000

SY  

127.00000

0090 *Concrete Pavement (12 Inch) (Fast Track) 243.000

0.000

412-01220  
 

31,954.50243.000

0.00

435.000

SY  

131.50000
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 Cross Stitching 433.000

0.000

412-15050  
 

60,620.00433.000

0.00

433.000

EACH

140.00000

0096 Added Item (Each)/ CO #2 Cross Stitching 521.000

0.000

900-00007  
 

36,470.00521.000

0.00

521.000

EACH

70.00000

0100 *Concrete Class B 0.000

1.000

601-01000  
 

4,350.001.000

4,350.00

4.000

CY  

4,350.00000

0105 *Reinforcing Steel 0.000

52.000

602-00000  
 

369.2052.000

369.20

178.000

LB  

7.10000

0110 4 Inch Perforated Pipe Underdrain (Special) 0.000

100.000

605-00041  
 

5,400.00100.000

5,400.00

380.000

LF  

54.00000

0115 Subsurface Drain Outlet 0.000

96.000

605-84000  
 

5,184.0096.000

5,184.00

400.000

LF  

54.00000

0120 *Concrete Curb Ramp 33.000

0.000

608-00010  
 

9,900.0033.000

0.00

33.000

SY  

300.00000

0125 *Detectable Warnings 120.000

0.000

608-00015  
 

16,800.00120.000

0.00

204.000

SF  

140.00000

0130 *Curb and Gutter Type 2 (Section II-B) 421.000

0.000

609-21020  
 

18,524.00421.000

0.00

442.000

LF  

44.00000

0135 *Pedestrian Push Button 9.000

0.000

614-72860  
 

11,655.009.000

0.00

9.000

EACH

1,295.00000

0140 *Construction Surveying 0.350

0.300

625-00000  
 

22,230.000.650

10,260.00

1.000

L S 

34,200.00000
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Mobilization 0.483

0.000

626-00000  
 

180,303.900.483

0.00

1.000

L S 

373,300.00000

0150 Public Information Services 0.400

0.300

626-01000  
 

3,500.000.700

1,500.00

1.000

L S 

5,000.00000

0155 *Thermoplastic Pavement Marking 0.000

0.000

627-00002  
 

0.000.000

0.00

504.000

SF  

22.00000

0160 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

244.000

SF  

27.00000

0165 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

41.000

GAL 

450.00000

0170 Pavement Marking Paint (Waterborne) 6.000

2.000

627-00011  
 

2,800.008.000

700.00

50.000

GAL 

350.00000

0175 *Flagging 465.000

134.500

630-00000  
 

14,388.00599.500

3,228.00

700.000

HOUR

24.00000

0180 *Traffic Control Inspection 47.000

10.000

630-00007  
 

11,400.0057.000

2,000.00

57.000

DAY 

200.00000

0185 *Traffic Control Management 57.000

19.000

630-00012  
 

45,600.0076.000

11,400.00

100.000

DAY 

600.00000

0190 *Construction Traffic Sign (Panel Size A) 16.000

2.000

630-80341  
 

1,350.0018.000

150.00

36.000

EACH

75.00000

0195 *Construction Traffic Sign (Panel Size B) 28.000

2.500

630-80342  
 

2,287.5030.500

187.50

61.000

EACH

75.00000
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

75.00000

0205 *Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

992.0032.000

0.00

100.000

SF  

31.00000

0210 *Construction Information Sign 2.000

0.000

630-80348  
 

800.002.000

0.00

10.000

EACH

400.00000

0215 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

22,000.004.000

0.00

8.000

EACH

5,500.00000

0220 *Drum Channelizing Device (With Light) (Flashing) 60.000

20.000

630-80363  
 

480.0080.000

120.00

250.000

EACH

6.00000

0225 *Traffic Cone 51.500

0.000

630-80380  
 

1,802.5051.500

0.00

103.000

EACH

35.00000

0230 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0235 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

150.00000

0240 *Mobile Attenuator 40.000

18.000

630-85041  
 

29,000.0058.000

9,000.00

90.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

62,500.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19657R-BID   ESTIMATE RUN 02/09/2016

PROJECT: STMR200-198                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:24:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment -155.120

-398.930

700-70016  
 

-554.05-554.050

-398.93

0.000

F A 

1.00000

0265 F/A On-The-Job Trainee 96.000

191.500

700-70021  
 

287.50287.500

191.50

640.000

HOUR

1.00000

0270 *F/A Polyurethane Slab Jacking 41,405.160

0.000

700-70034  
 

41,405.1641,405.160

0.00

42,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 1,467,913.51320,692.072,361,660.80CURRENT AMT0200 $ $ $

$ 1,467,913.51320,692.07$2,361,660.80$CURRENT AMTPROJECT TOTAL


